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ESTIMATE RUN 11/08/2012

ESTIMATE SUMMARY 12:03:38

CONTID: C18443         ESTIMATE NO: 0003 FINL 2005

PCN: 18443-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TREX RTMS EQUIPMENT UPGRADE FY PERCENT TIME:

PROJECT NO: ITSSW00-927                   

TREX RTMS EQUIPMENT UPGRADE FY

NAME OF ROAD: 025A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING 11/08/2012 DATE TIME STARTED 03/26/2012

12150 E. 112TH AVE. DATE LET 01/19/2012 DATE WORK BEGAN 03/26/2012

 DATE AWARDED 01/27/2012 DATE TIME STOPPED 05/11/2012

 DATE CONTRACT EXECUTED 02/28/2012 DATE ACCEPTED 05/11/2012

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 03/26/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 779,125.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 727,475.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,269.53

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.16

FIXED COMPLETION DATE

FIXED COMPLETION DATE

88.83%

86,989.55

0.00

0.00

10,269.53

$

$

$

$

0.00

692,135.45

692,135.45

0.00

692,135.45

0.00

0.00

692,135.45

0.00

AMOUNT DUE 692,135.45 10,269.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,269.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 6

DENVER

47.0 TIME ALLOW: 5/15/2012 ??:??:??

ORIG TIME ALLOW: 5/15/2012 ??:??:??
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PCN: 18443-BID    ESTIMATE RUN 11/08/2012

PROJECT: ITSSW00-927                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:03:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

6,254.00000 6,254.001.000

0.00

0010 Erosion Log (8 Inch) 0.000

0.000

208-00007  
 

150.000

LF  

11.50000 0.000.000

0.00

0015 Gravel Bag 0.000

0.000

208-00034  
 

150.000

LF  

17.50000 0.000.000

0.00

0020 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

10.000

HOUR

68.00000 0.000.000

0.00

0025 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

100.000

HOUR

68.00000 0.000.000

0.00

0030 Erosion Control Supervisor 0.000

0.000

208-00205  
 

20.000

HOUR

85.00000 0.000.000

0.00

0035 Microwave Vehicle Radar Detector 69.000

0.000

614-72887  
 

69.000

EACH

9,345.00000 644,805.0069.000

0.00

0040 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

7,500.00000 7,500.001.000

0.00

0045 *Flagging 0.000

0.000

630-00000  
 

100.000

HOUR

21.00000 0.000.000

0.00

0050 *Traffic Control Management 32.000

0.000

630-00012  
 

70.000

DAY 

480.00000 15,360.0032.000

0.00

0055 *Construction Traffic Sign (Panel Size B) 20.000

0.000

630-80342  
 

40.000

EACH

73.50000 1,470.0020.000

0.00
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PCN: 18443-BID    ESTIMATE RUN 11/08/2012

PROJECT: ITSSW00-927                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:03:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

8.000

EACH

68.25000 273.004.000

0.00

0065 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.000

0.000

630-80358  
 

3.000

EACH

1,050.00000 3,150.003.000

0.00

0070 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

5.000

DAY 

157.50000 0.000.000

0.00

0075 *Traffic Cone 100.000

0.000

630-80380  
 

250.000

EACH

5.25000 525.00100.000

0.00

0080 Mobile Attenuator 39.000

0.000

630-85041  
 

50.000

DAY 

240.00000 9,360.0039.000

0.00

0085 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0090 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

100.000

F A 

1.00000 0.000.000

0.00

0095 F/A Communication Lines 3,438.450

0.000

700-70230  
 

20,000.000

F A 

1.00000 3,438.453,438.450

0.00

0100 F/A Erosion Control 0.000

0.000

700-70380  
 

500.000

F A 

1.00000 0.000.000

0.00

CAT 692,135.450.00779,125.00CURRENT AMT0200 $ $ $

$ 692,135.450.00$779,125.00$CURRENT AMTPROJECT TOTAL


